L‘ Chicago Metropolitan
Agency for Planning

CMAQ 2011 October Status Updates
Reason for Delay by Program Funded Amounts
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Programmed #
Funds (federal) Projects
Coordination with Other Agencies S 38,960,141 37
IDOT Agreement Process S 16,654,638 17
Lack of Local Match S 34,160,000 3
Other S 39,952,209 25
Public Opposition S 300,000 1
Right of Way S 18,801,380 9
Grand Total S 148,828,368 92




